



Co-funded by the  
Erasmus+ Programme  
of the European Union



# ERASMUS+ PRINTeL Project

No 585760-EPP-1-2017-1-AM-EPPKA2-CBHE-JP

Change in Classroom: Promoting Innovative Teaching & Learning to Enhance Student Learning Experience in Eastern Partnership Countries

4<sup>th</sup> Online Coordination Meeting

16 November 2020, at 13:30

Armen Budaghyan  
Project coordinator, YSU



## Detailed Activity Plan: Nov 2020 – Sep 2021

WP/Activity Ref. N°	Activities of ERASMUS+ 585760 "PRINTel" Project	2020		2021								Carried out by	
		Months											
WP.1 (PRP)	Strengthening TSDCs in PC HEIs	N	D	J	F	M	A	M	J	J	A	S	
1,6	Establishment of 18 Technologically Enhanced Active Learning Classrooms (ALC) at TSDCs	X	X	X	X								9 PC HEIs
WP.2 (DEV)	Capacity Building of Teaching Staff	N	D	J	F	M	A	M	J	J	A	S	
2,6	Organization of online TOTs on "Applying innovative T&L in online mode" by EU HEIs			X	X								5 EU HEIs
2,7	Organization of online TTs on "Applying innovative T&L in online mode" by PC HEIs					X	X						9 PC HEIs
WP.3 (DEV)	Creating Virtual Academy of T&L (VATL)	N	D	J	F	M	A	M	J	J	A	S	
3,3	Establishment of 9 Lecture Capture (Recording) Studios at PC HEIs	X	X	X	X								9 PC HEIs
WP.4 (DISS)	Raising Awareness on Innovative T&L	N	D	J	F	M	A	M	J	J	A	S	
4,1	Creation of virtual communities of teaching practice	X	X	X	X								9 PC HEIs
4,2	Establishment of VATL forum on innovative T&L				X	X	X	X					5 EU HEIs
4,3	Creation of VATL's social networking services		X	X	X	X							9 PC HEIs
WP.5 (QLPN)	Quality Control & Monitoring (QC&M)	N	D	J	F	M	A	M	J	J	A	S	
5,2	Internal monitoring and 2nd and 3rd annual evaluations of project activities		Y2							Y3			KUL
5,3	Quality evaluation of project's WPs: WP2, WP3, WP4, WP6		W2			W3			W4	W6			UB, UP, LiU, FHJ
5,3/1	Quality Evaluation Committee (QEC) meeting in Porto, U.PORTO								X				U.PORTO
WP.6 (DISS)	Dissemination & Exploitation	N	D	J	F	M	A	M	J	J	A	S	
6,2	Publication and dissemination of E-Newsletters #5 and #6				N5				N6				GTU, BSU
6,4	Organization of information seminar in Minsk, BSU						X						BSU
6,5	Organization of final dissemination conference in Yerevan, YSU											X	YSU



## Detailed Activity Plan: Nov 2020 – Sep 2021

### WP.1. Strengthening TSDCs in PC HEIs

Ref No	Activity	Deliverable	Deadline
1.6	Establishment of 18 Technologically Enhanced Active Learning Classrooms (ALC) at TSDCs <b>by 9 PC HEIs</b>	18 operational ALC for teacher trainings, brief reports with photos by PC HEIs	Nov 2020 - Feb 2021
1.6.1	Installation of the purchased equipment in TSDCs		01 Nov - 31 Jan
1.6.2	Operationalization of the ALCs at PC HEIs: YSU, ISU, BSU – 3 NPUA, GTU, BrSTU – 2 VSU, TeSaU, YKSUG - 1		by 28 Feb



## Detailed Activity Plan: Nov 2020 – Sep 2021

### WP.3 Creating Virtual Academy of T&L (VATL)

Ref No	Activity	Deliverable	Deadline
3.3	Establishment of 9 Lecture Capture/Recording Studios (LRS) <b>by PC HEIs</b>	9 operational LRS for OER content development, brief reports with photos by PC HEIs	Nov 2020- Feb 2021
3.3.1	Installation of the purchased equipment in LRS		01 Nov - 31 Jan
3.3.2	Operationalization of the LRS at PC HEIs: YSU, ISU, BSU – 1 NPUA, GTU, BrSTU – 1 VSU, TeSaU, YKSUG – 1		by 28 Feb



## Detailed Activity Plan: Nov 2020 – Sep 2021

### WP.4 Raising Awareness on Innovative T&L

Ref No	Activity	Deliverable	Deadline
4.1	Creation of virtual communities of teaching practice <b>by PC HEIs</b>	5 functioning communities, brief reports by PC HEIs on the number of involved staff	Nov 2020 – Feb 2021
4.1.1	Creation of platforms for 5 virtual communities of teaching practice around 5 TOT teaching methods in VATL portal by YSU administrator		01 - 30 Nov
4.1.2	Organization of registration of TT trainers and other involved academic staff to the 5 VATL communities by PC HEIs		01 - 30 Dec
4.1.3	Sharing and discussing experiences on innovative T&L and teaching with technology by the community members		01 Jan – 28 Feb



## Detailed Activity Plan: Nov 2020 – Sep 2021

### WP.4 Raising Awareness on Innovative T&L

Ref No	Activity	Deliverable	Deadline
4.2	Establishment of VATL Forum on innovative T&L <b>by EU HEIs</b>	1 <sup>st</sup> organized Forum, 100 participants	Feb – May 2021
4.2.1	Establishment of an annual VATL Forum (virtual conference) to promote dialogue amongst academic communities (including VATL virtual communities), to share and discuss specific topics and issues in innovative T&L. Creation of a platform in VATL Portal for the virtual Forum by YSU		01-28 Feb
4.2.2	Elaboration of the format, content and topics of the Forum by EU partners (e.g. 5 presentations by EU partners each followed by discussions etc.)		01 Mar – 30 Apr
4.2.3	Registration of VATL members and academic communities of the project partners for participating in the Forum		01-15 May
4.2.4	Organization of the 1 <sup>st</sup> Forum		by 31 May



## Detailed Activity Plan: Nov 2020 – Sep 2021

### WP.4 Raising Awareness on Innovative T&L

Ref No	Activity	Deliverable	Deadline
4.3	Creation of VATL's social networking services <b>by PC HEIs</b>	VATL blog, Facebook and YouTube channels	Dec 2020 – Mar 2021
4.3.1	Provision of VATL social networking services to encourage collaboration and dialogue among its community members. Creation of the platforms for VATL Facebook, YouTube and LinkedIn channels by YSU		01-31 Dec
4.3.2	Operationalization of the VATL Facebook, YouTube and LinkedIn channels by PC and EU HEIs		01 Jan – 31 Mar



## Detailed Activity Plan: Nov 2020 – Sep 2021

### WP.5. Quality Control & Monitoring (QC&M)

Ref No	Activity	Deliverable	Deadline
5.2	Internal monitoring and evaluation #2 and #3 of project activities <b>by KU Leuven</b>	Annual evaluation reports #2 & #3	Dec 2020 & Jul 2021
5.2.1	Evaluation of project activities implemented by Dec 2020		15 Nov - 31 Dec
5.2.2	Evaluation of project activities implemented by Jul 2021		01 May - 31 Jul





## Detailed Activity Plan: Nov 2020 – Sep 2021

### WP.5. Quality Control & Monitoring (QC&M)

Ref No	Activity	Deliverable	Deadline
5.3	Evaluation of the quality of project's WPs: WP2, WP3, WP4, WP6 <b>by EU HEIs</b>	4 Quality reports	Dec 2020 – Jun 2021
5.3.1	Evaluation of the quality of WP2 and production of Report by FHJ		01 Nov - 31 Dec
5.3.2	Evaluation of the quality of WP3 and production of Report by UB		01 Jan - 28 Feb
5.3.3	Evaluation of the quality of WP4 and production of Report by U.PORTO		01 Apr - 31 May
5.3.4	Evaluation of the quality of WP6 and production of Report by LiU		01 May - 31 Jun



## Detailed Activity Plan: Nov 2020 – Sep 2021

### WP.5. Quality Control & Monitoring (QC&M)

Ref No	Activity	Deliverable	Deadline
5.3 /1	Quality Evaluation Committee (QEC) Meeting in Porto <b>by U.PORTO</b>	Findings of the Meeting	Jun 2021
5.3/ 1.1	Organization of QEC meeting in U.PORTO		17-18 Jun



## Detailed Activity Plan: Nov 2020 – Sep 2021

### WP.6. Dissemination & Exploitation

Ref No	Activity	Deliverable	Deadline
6.2	Production and dissemination of project's E-Newsletters N5 and N6 <b>by PC HEIs</b>	2 E-Newsletters	Jan & May 2021
6.2.1	Production of project Newsletter #5 by GTU on the activities 2.3-2.5, 3.6 and 6.2		01 Nov - 31 Jan
6.2.2	Production of project Newsletter #6 by BSU on the activities 1.6, 3.3, 4.1-4.4, 6.4		01 Feb - 31 May



## Detailed Activity Plan: Nov 2020 – Sep 2021

### WP.6. Dissemination & Exploitation

Ref No	Activity	Deliverable	Deadline
6.4	Organization of information seminar in Minsk <b>by BSU</b>	80 Participants	Apr 2021
6.4.1	Preparatory work on seminar organization		01– 31 Mar
6.4.2	Organization of the Seminar		21-22 Apr



## Detailed Activity Plan: Nov 2020 – Sep 2021

### WP.6. Dissemination & Exploitation

Ref No	Activity	Deliverable	Deadline
6.5	Organization of final dissemination conference in Yerevan <b>by YSU</b>	120 participants	Sep 2021
6.5.1	Preparatory work on conference organization		01-30 Jul
6.5.2	Organization of the conference		14-15 Sep



Co-funded by the  
Erasmus+ Programme  
of the European Union



# Additional Activities



## Additional Activity: Nov 2020 – Sep 2021

### WP.2. Capacity building of teaching staff

Ref No	Activity	Deliverable	Deadline
2.6	Organization of 5 online TOTs on “Applying innovative teaching approaches in an online mode” <b>by EU HEIs</b>	5 delivered trainings with 20 participants each	Jan – Feb 2021
2.6.1	Delivery of online training by KU Leuven		Set by host
2.6.2	Delivery of online training by UB		Set by host
2.6.3	Delivery of online training by U.PORTO		Set by host
2.6.4	Delivery of online training by LiU		Set by host
2.6.5	Delivery of online training by FHJ		Set by host



## Additional Activity: Nov 2020 – Sep 2021

### WP.2. Capacity building of teaching staff

Ref No	Activity	Deliverable	Deadline
2.7	Organization of 9 online TTs on “Applying innovative teaching approaches in an online mode” <b>by PC HEIs</b>	9 delivered trainings with 20 participants each	Mar - Apr 2021
2.7.1	Delivery of online training by YSU		Set by host
2.7.2	Delivery of online training by NPUA		Set by host
2.7.3	Delivery of online training by VSU		Set by host
2.7.4	Delivery of online training by ISU		Set by host
2.7.5	Delivery of online training by GTU		Set by host
2.7.6	Delivery of online training by TeSaU		Set by host
2.7.7	Delivery of online training by BSU		Set by host
2.7.8	Delivery of online training by BrSTU		Set by host
2.7.9	Delivery of online training by YKSUG		Set by host





Co-funded by the  
Erasmus+ Programme  
of the European Union



# Thank you for your attention !



- Email: [printel@ysu.am](mailto:printel@ysu.am)
- Website: [www.printel.am](http://www.printel.am)
- Portal: [www.vatl.am](http://www.vatl.am)