



Co-funded by the
Erasmus+ Programme
of the European Union



ERASMUS+ PRINTeL Project

“Change in Classroom: Promoting Innovative Teaching & Learning to Enhance Student Learning Experience in Eastern Partnership Countries”

ONLINE WORKING MEETING WITH PC PARTNERS

17 December 2020

Venue: Zoom Video Conference

Attendees: 9 contact persons from PC partner institutions

Working language: English

Right after the 4th PRINTeL Project Coordination Meeting and the working meeting with the coordinators from 5 EU partner HEIs, an online get-together of the Project Management Team and the Coordinators from PC 9 HEIs was organized by Zoom in December 17, 2020.

At the beginning A. Budaghyan, the Head of the Project outlined the main issues covered during the working meeting with EU partners. He mentioned that the main topic is the new-coming training of 100 participants who were already trained in EU HEIs by innovative T&L methods. The training will address the task to formulate an ability to apply the already obtained knowledge in online format. Mr. Budaghyan added they have already held relevant discussions with partner HEIs. It was also mentioned that one of the problems is the time differences in EU and PC countries, and the training should be carried out in proper time fitting well with everyone. Once again it was highlighted that the training will be conducted in January -February 2021. The training will last 3 days with 12 hours overall workload. The number of participants involved in each group of the training will be 20.

It was decided that the Head of the Project will deliver the list of training participants involved in the training of EU HEIs in 2018 to all PC 9 HEIs for further specifications. In case of changes, new participants involved in in-house TT training will be included in the list. It was decided that each group will comprise of 20-21 participants. The Head of the Project added that all quotas of the participants will be provided to all coordinators according to separate groups. It was noted that Linkopings University and Barcelona University have already provided their timetables.

A decision was made that the coordinator from each HEI will conduct survey among the attendees from their institution and the convenient day hours will be provided accordingly.

Mr. Budaghyan mentioned that as a result of these training online in-house training will be carried out in March-April 2021 in all 9 HEIs.

The next issue covered by Mr. Budaghyan was the creation of 5 virtual communities in VATL portal in January-February 2021. He indicated that 5 groups have already been created in the portal. He noted that information on VATL portal, as well as on organized portal discussions should be disseminated in HEIs to let all interested beneficiaries participate in the forums, share their experience and issues.

Later the Head of the Project told that 5th Newsletter should be developed by GTU, all the necessary material of which is already uploaded in Project site. In case of any question the Project Management Team is open to support.

Other topics related to Project activities foreseen by WP 2, as well as the submission of missing necessary documents were also covered during the meeting.

At the end, the Head of the Project acknowledged that, as always, the Project Management Team is ready to organize new online meetings for any question and discussion.