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The 6th Coordination Meeting of the PRINTeL Project, conditioned by the coronavirus 

pandemic situation, took place online via Zoom platform on the 29th of September at 16:00 

(CET, Brussels time, according to the defined agenda). A. Budaghyan, Project Coordinator, 

came up with welcome speech at the Coordination Meeting. He mentioned that the main aim 

of the current coordination conference was to discuss together and summarize the activities 

which ought to be completed by the termination of the Project. He presented in details the 

objectives that were to be discussed during the Meeting, including the envisaged activities 

to be completed by the PC partner universities in the autumn 2021. The Project Coordinator 

emphasized that all the missing and pending documents, including the ones required for the 

staff costs: formal employment contract, salary slips, tangible outputs/products (in their 

recordings) should be submitted by the 11th of October. He also emphasized that it is 

necessary to be especially attentive and submit the co-financing documents. The Project 

Coordinator underlined that only 90% of the budget will be paid until the confirmation of 

the final report by the Commission. Afterwards a reference was made to the quality 

assurance issues of the realization of the work packages.  

Current issues were also discussed at the meeting.  

At the end of the Coordination Meeting the representatives of the Project partner 

universities expressed their special thanks to the PRINTeL Project management team for 

their effective work, punctual and proper organization of activities and collaboration. They 

also expressed their hope for the organization of further projects in the frameworks of the 
ERASMUS+ Programme. 


